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New Linden Hill Road Working Group 
Minutes 

Monday, April 29, 2002, 9 a.m. 
Skyline United Methodist Church 

ATTENDEES:       
Name    Agency     
Mary Dugan   Senator Sokola’s Office   
Joseph Miro   State Representative    
Daniel Bove   Creek Landing     
Kathy Ann Julian  Clearview Ridge    
Leslie Darden   Deacons Walk     
Bill Fulmer   Drummond Hill    
Phil & Shirley Gardner Drummond Hill    
Charlie Potts   Drummond Hill    
Joe Welker   Hills of Skyline    
Fritz Griesinger  Hills of Skyline    
Joe Skwish   New Linden Hill Village   
Dorothy Schukraft  Skyline Drive     
Bo Gordy-Stith  Skyline United Methodist Church  
Wayne Hammond  Woodlea Apartments    
Bud Freel   DelDOT     
Kelly Pitts   DelDOT     
Chris Costello   DelDOT     
Charlie Leary    DelDOT     
 
Project:  
A pavement rehabilitation project on New Linden Hill Road between Route 7 and Polly 
Drummond Hill Rd. began on Monday, April 29.  This will be a 200 calendar day project 
consisting of rubbilizing old pavement on the road and reusing the rubbilized material in 
repaving the road surface.  The shoulder on the south side of New Linden Hill Rd. will 
remain the same, but the north side will be slightly widened.  Additional work will 
include drainage improvements, curb and sidewalk installation at the intersections, and 
the addition of a bike path on the whole length of New Linden Hill Road.  The 
installation of a light at New Linden Hill Rd. and Upper Pike Creek Rd. is also included 
in the project.  The light will include a sensor to change when there is traffic waiting to 
cross Upper Pike Creek Rd.   
 
DART bus service will not be affected by the project.   
 
Traffic will be switched to the north side of New Linden Hill Rd. while work is being 
performed on the south side of the street.  There will be a single lane of traffic in both 
directions.  When the south side of the street is completed, traffic will be switched to the 
new pavement while work is being performed on the north side. 
 
Project Update:  
Within the next two weeks the contractor, A-Del Construction, will be placing concrete 
barriers in preparation of the traffic switch.  Work will immediately begin on the 
shoulders and the removal of medians starting on the Rt. 7 end of the project.  During the 
week of May 6, the project will be in full swing, with work taking place behind the 
barriers, and traffic in its Phase I pattern.  This work will continue through June.  Around 
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the beginning of July, a traffic switch will occur, moving traffic onto new pavement so 
that work can resume on the opposite side of the street.  This phase will take 
approximately three months. 
 
The only impact this project will have on utilities will be with Conectiv, who will be 
relocating a gas main during the very early stage of the project.  Utility work will start at 
Polly Drummond Hill Rd. and move west. 
 
Questions and Discussion: 
•  There was a question about how the light will operate that will be installed on Upper 
Pike Creek Road?  The light will have a trigger on Upper Pike Creek Rd. that will trip 
and stop traffic on New Linden Hill Rd. when a vehicle stops at Upper Pike Creek Rd.   
•  A question was also posed about the impact the construction will have on residents on 
Skyline Dr.?  The greatest impact will be in the intersection.  Traffic will move more 
slowly, and there will be delays.  
•  Another question was asked about impacts on Videre Dr.?  When the project 
progresses to that point, there will be a single lane allowing traffic into and out of Videre 
Dr.  The Department is aware that this may be somewhat inconvenient on weekends.  
Representative Miro will collaborate with Senator Sokola’s office in checking with the 
owner of a now closed road at Ridgeville, to see if they would be willing to open the road 
during construction. 
•  There was also a question about a space between the bike lane and the shoulder on 
New Linden Hill Rd. Several people thought that the bike lane in the eastbound shoulder 
was dangerous due to sight distance problems on the side streets.  The concern was 
brought up that when people come out of Videre Dr. to turn left onto New Linden Hill 
Rd., cars on the right block the view of oncoming traffic on the right.  The community 
wants DelDOT to keep the traffic using Videre Dr. in a single file while they attempt to 
turn right and left onto New Linden Hill Road.  They want the final striping to keep cars 
from using the shoulder as an acceleration lane.  Chris will look into this during Phase II 
of the project.  
•  A resident asked is there would be anyone to direct traffic on Videre Dr. on weekends 
during construction?  There will not be any flaggers on site, but the speed limit will be 
reduced to 25 m.p.h. during construction. 
•  It was asked whether left turns would be allowed on Skyline Drive and New Linden 
Hill Rd. There will not be any restrictions to any movements on this project. 
• Then the question was asked, what would happen at Polly Drummond Hill Rd.? By 
there not being a free right turn movement, there will be congestion.  The Department 
will do what it can to keep the intersection as open as possible.  It was suggested that the 
barriers be allowed to remain as far back from the intersection until absolutely necessary.  
This suggestion was accepted and will be taken into consideration when placing barriers.  
The communities are encouraged, however, to find alternate route to get around. 
•  A resident asked when the light would be installed at Upper Pike Creek Rd.?  The 
working group will be informed prior to installation. 
• It was recommended that a “no turn on red” sign be installed at the light.  This 
recommendation will be referred to the Department for consideration. 
•  Then, it was asked what would happen to the bike path at the viaduct?  The bike trail 
pinches in closer to New Linden Hill Road, but remains separated by a grass median. 
•  For safety purposes, it was asked if a blinking light could be installed at Videre Dr., 
and a suggestion was made to stripe the Videre Dr. intersection such that cars coming 
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out, will do so single file.  The project does not provide for the installation of a light at 
the intersection.   
•  It was the consensus of the working group to continue to meet on the third Monday’s at 
9 a.m., and keep the group at a comfortable size.  Information about the project can be 
exchanged through the working group members as community representatives and are 
encouraged to share all information from the meetings with their respective associations.  
•  The New Linden Hill Road Working Group will have a website, with the minutes from 
each meeting posted.  Working group members telephone numbers will not appear on the 
website.  To view the minutes go to www.deldot.net, and click on the link, Planning and 
Projects. 
 
Action items: 
•  Kelly will obtain a date for the light at Upper Pike Creek Rd. 
•  Representative Miro will report the results of his attempt to have the road at Ridgeville 
opened. 
•  Kelly will check back with the Department on the recommendation of a “no right turn 
on red” sign at Upper Pike Creek Rd.  
•  Chris will check with the Department about the striping pattern at Videre Dr. during 
Phase II of the project.  
 
 
For questions or comments you may contact: 
Area Engineer:  Chris Costello, 323-4460 
Project Supervisor:  Charlie Leary, 995-8501 
External Affairs:  Bud Freel, 577-5100 
External Affairs:  Kelly Pitts, 760-2080 
 

NEXT MEETING, Monday, May 20, 2002 
9 a.m. at Skyline United Methodist Church 

 


